
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:33 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 052 Date: 10-Nov-2012 Saturday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 159

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 10, 2012
Weather – clear, calm

Cable Band Wrapping – North Side Span

-Ironworkers started moving machines, pull and push machines, this morning. Push machine was moved
to uphill pp30 and pull machine to downhill pp30.
-push machine- Ironworkers finished wrapping the first 1ft+/- and pushed the wire inside the cable band
groove at 1000. Ironworkers continued to wrap for about 8ft before changing to new spools of s wire.
Ironworkers started doing a splice before lunch and finished after lunch at about 1300. Ironworkers
continued wrapping for about 14ft at 1445.
-pull machine- splice at about 5ft downhill from pp30 was done at 0930. (ironworkers used leftover spools
from last bay). Ironworkers were able to wrap about 2ft before changing new spools again. Another splice
was done here after lunch, about 3ft downhill from pp30. Splice was done at about 1330. Ironworkers then
continued to wrap and finish bay pp28-30 at 1415.

-Labors continued applying zinc paste at pp30-32 in the morning. Labors then continued to apply zinc
paste to bay pp32 to 34 and about 8ft of cable was done by the end of day.
-Labors continued covering up the cable with plastic from pp16 uphill to pp22.

Labor
(0700 to 1730 – 10 hours)

Gary Anderson, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado
Jose Avalos, Luis Diaz (zinc paste)
Pedro Garcia (covered cable-0700-0900, 2hours)
Laraine’s Hour –Overtime 0630 to 1530 (field 0700 to 1500)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 052 Date: 10-Nov-2012 Saturday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PEDRO GARCIASemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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